

# **The Foundry Building DEMONSTRATION PROJECT PLAN**

101 Rogers Street, Cambridge, MA



**Cambridge Redevelopment Authority  
City of Cambridge**

Approved by CRA Board, December 17, 2014  
Approved by Cambridge City Council, May 4, 2015

**Table of Contents**

**I. INTRODUCTION ..... 1**

**A. INTRODUCTION ..... 1**

**II. VISION AND OBJECTIVES..... 4**

**A. VISION..... 4**

**B. OBJECTIVES ..... 4**

    1. INNOVATIVE PROGRAMS..... 4

    2. BUILDING AND SITE DEVELOPMENT ..... 5

    3. OPERATIONAL AND FINANCIAL STRUCTURE ..... 5

**C. VIABLE USES ..... 5**

**III. PHYSICAL CONDITION OF THE BUILDING ..... 6**

**A. THE HISTORY OF THE FOUNDRY BUILDING ..... 6**

**B. THE PHYSICAL CONDITION OF THE PROPERTY..... 8**

**C. NEEDED BUILDING IMPROVEMENTS ..... 10**

**D. ENVIRONMENTAL REMEDIATION..... 10**

**IV. DEMONSTRATION PROJECT ..... 12**

**A. THE LEGAL BASIS FOR DEMONSTRATION PROJECTS UNDER MASSACHUSETTS LAW ..... 12**

**B. FOUNDRY AS A DEMONSTRATION PROJECT..... 13**

**C. DEMONSTRATION PROJECT PHASES ..... 14**

    1. ACQUISITION AND DUE DILIGENCE PHASE (2009 - 2013)..... 14

    2. PREDEVELOPMENT PHASE (2014)..... 14

    3. TRANSACTION PHASE (2014 - 2015)..... 14

    4. REDEVELOPMENT PHASE (2015-2016/2017) ..... 15

    5. OPERATION PHASE (2016/2017 - FORWARD)..... 15

**D. DEMONSTRATION PLAN AMENDMENTS ..... 15**

**V. CITY DISPOSITION AND GOVERNANCE STRUCTURE..... 16**

**A. CITY DISPOSITION PROCESS..... 16**

**B. PROPOSED GOVERNANCE MODEL ..... 17**

**VI. DEVELOPMENT ENTITY SELECTION PROCESS ..... 18**

**A. PROPOSED TWO-STEP DEVELOPER SELECTION PROCESS ..... 18**

**B. RFQ/RFP SELECTION CRITERIA ..... 19**

**C. DEVELOPMENT ENTITY SUBLEASE ..... 19**

**VII. FINANCIAL PLAN ..... 20**

**A. DEVELOPMENT PHASE..... 20**

**B. OPERATION PHASE ..... 20**

**VIII. CITIZEN PARTICIPATION AND PUBLIC APPROVAL PROCESS..... 21**

**A. COMMUNITY PLANNING AND OUTREACH AS OF DECEMBER 2014..... 21**

**B. ADVISORY COMMITTEE ..... 24**  
**C. CONTINUED COMMUNITY OUTREACH ..... 24**  
**D. SUMMARY OF PROJECT APPROVAL STEPS..... 24**

**IX. APPENDICES..... 25**

**A. MARCH 17, 2014 POLICY ORDER RESOLUTION O-16 ..... 25**  
**B. FOUNDRY SITE PLAN ..... 25**  
**C. APRIL 12, 2014 CITY AND CRA LETTER OF AGREEMENT..... 25**  
**D. MAY 4, 2015 POLICY ORDER RESOLUTION O-5 ..... 25**